COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2004

ESTIMATE SUMMARY 08:16:52
CONTID: C11723 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 11723-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 40.0 DAYS TIME ALLOW: 240 WORK DAYS
PAWNEE Cr E/O ATWOOD PERCENT TIME: 16.67 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: BR 0063-013
PAWNEE Cr E/O ATWOOD
NAME OF ROAD: 006J
PROJECT COUNTIES: LOGAN
CONTRACTOR:
DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 10/26/2004 DATE TIME STARTED 09/01/2004
3500 DUCKELS COURT DATE LET 06/17/2004 DATE WORK BEGAN
DATE AWARDED 06/23/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED
STEAMBOAT SPRINGS CO 80487 970-879-6072 DATE NOTICE TO PROCEED 09/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,399,789.49 PARTICIPATING $ 647,879.42 $ 303,945.80
AWARD PROJECT AMT: $  2,069,143.37 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 27.00% TOTAL EARNINGS 647,879.42 303,945.80
FUNDS AVAILABLE: $ 1,751,910.07 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 647,879.42 303,945.80
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,602.94 -851.27
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 645,276.48 303,094.53
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 645,276.48 303,094.53
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 303,094.53
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CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 11723-BID ESTIMATE RUN 10/27/2004
PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
2,600.00000 0.000 0.00
0065 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0070 210-00810 RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0075 210-01130 *RESET GUARDRAIL TYPE 3 175.000 0.000
LF 0.000 0.00
14.75000 0.000 0.00
0080 210-01200 *RESET END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
485.00000 0.000 0.00
0085 212-00006 *SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00
346.50000 0.000 0.00
0090 212-00047 *SOIL PREPARATION (SPECIAL) 2.500 0.000
ACRE 0.000 0.00
2,126.00000 0.000 0.00
0095 213-00003 *MULCHING (WEED FREE) 2.500 0.000
ACRE 0.000 0.00
290.00000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0105 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,858.000 0.000
cYy 0.000 0.00
22.00000 0.000 0.00
0110 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 1,856.000 0.000
TON 0.000 0.00
50.00000 0.000 0.00



CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 11723-BID ESTIMATE RUN 10/27/2004
PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 968.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0120 506-00209 RIPRAP (9 INCH) 8.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0125 603-30015 15 INCH STEEL END SECTION 4.000 0.000
EACH 2.000 112.00
56.00000 2.000 112.00
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 350.000 0.000
LF 0.000 0.00
22.30000 0.000 0.00
0135 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,244.00000 0.000 0.00
0140 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00
2,289.00000 0.000 0.00
0145 607-00005 END POST 1.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0150 607-00010 CORNER AND LINE BRACE POST 1.000 0.000
EACH 0.000 0.00
212.00000 0.000 0.00
0155 607-01000 FENCE BARBED WIRE WITH METAL POSTS 349.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0160 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 0.000
EACH 0.000 0.00
16.70000 0.000 0.00
0165 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 2.000 0.000
EACH 0.000 0.00
17.36000 0.000 0.00



CONTID: C11723 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 11723-BID ESTIMATE RUN 10/27/2004
PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0175 617-00018 18 INCH CULVERT PIPE 120.000 0.000
LF 120.000 5,040.00
42.00000 120.000 5,040.00
0180 617-00036 36 INCH CULVERT PIPE 102.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0185 617-03010 DETOUR CULVERT PIPE 195.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0190 621-00450 *DETOUR PAVEMENT 756.000 588.000
sy 0.000 0.00
19.95000 588.000 11,730.60
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
12,810.00000 0.000 0.00
0200 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 14,729.80
147,298.00000 0.600 88,378.80
0205 627-00001 *PAVEMENT MARKING PAINT 28.000 28.000
GAL 0.000 0.00
42.00000 28.000 1,176.00
0210 627-00005 *EPOXY PAVEMENT MARKING 18.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0215 630-00000 *FLAGGING 2,000.000 156.500
HOUR 142.000 2,612.80
18.40000 298.500 5,492.40
0220 630-00007 *TRAFFIC CONTROL INSPECTION 275.000 9.000
DAY 17.000 1,394.00

82.00000 26.000 2,132.00
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PCN: 11723-BID ESTIMATE RUN 10/27/2004
PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 20.000
DAY 10.000 3,360.00
336.00000 30.000 10,080.00
0230 630-80002 *FLASHING BEACON (SOLAR) 4.000 2.000
EACH 0.000 0.00
787.50000 2.000 1,575.00
0235 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
189.00000 4.000 756.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 4.000
EACH 0.000 0.00
42.00000 4.000 168.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 47.000 19.000
EACH 0.000 0.00
78.75000 19.000 1,496.25
0250 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
892.50000 1.000 892.50
0255 630-80360 *DRUM CHANNELIZING DEVICE 150.000 44.000
EACH 0.000 0.00
33.50000 44.000 1,474.00
0260 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000
EACH 0.000 0.00
89.25000 3.000 267.75
0265 630-80370 CONCRETE BARRIER (TEMPORARY) 2,200.000 996.000
LF 0.000 0.00
29.60000 996.000 29,481.60
0270 630-80380 *TRAFFIC CONE 200.000 52.500
EACH 0.000 0.00
8.40000 52.500 441.00
0275 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.500
EACH 0.000 0.00
3,000.00000 0.500 1,500.00
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PCN: 11723-BID ESTIMATE RUN 10/27/2004
PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70020 F/A ON-THE-JOB TRAINEE 600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70025 F/A QUALITY INCENTIVE PAYMENT 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,052,545.37 $ 54,333.008 203,926.90

CAT NO0300 B-23-AW STRUCTURE

0315 202-00400 *REMOVAL OF BRIDGE 2.000 1.000
EACH 0.000 0.00
23,500.00000 1.000 23,500.00
0320 206-00000 STRUCTURE EXCAVATION 1,180.000 590.000
cy 0.000 0.00
17.00000 590.000 10,030.00
0325 206-00100 STRUCTURE BACKFILL (CLASS 1) 700.000 0.000
cY 0.000 0.00
21.00000 0.000 0.00
0330 206-00200 STRUCTURE BACKFILL (CLASS 2) 400.000 0.000
cy 150.000 1,050.00

7.00000 150.000 1,050.00
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PCN: 11723-BID ESTIMATE RUN 10/27/2004
PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 B-23-AW STRUCTURE
0335 206-00360 MECHANICAL REINFORCEMENT OF SOIL 700.000 0.000
cy 0.000 0.00
57.50000 0.000 0.00
0340 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
23,600.00000 1.000 23,600.00
0345 403-33751 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 387.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0350 502-00400 END PLATE 72.000 38.000
EACH 0.000 0.00
89.25000 38.000 3,391.50
0355 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 4,555.000 2,507.700
LF 0.000 0.00
36.00000 2,507.700 90,277.20
0360 513-00600 BRIDGE DRAIN 4.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,342.000 0.000
sy 0.000 0.00
7.85000 0.000 0.00
0370 601-03040 CONCRETE CLASS D (BRIDGE) 1,069.000 34.800
cY 95.000 23,465.00
247.00000 129.800 32,060.60
0375 602-00000 *REINFORCING STEEL 46,660.000 4,589.000
1B 17,994.000 12,595.80
0.70000 22,583.000 15,808.10
0380 602-00020 *REINFORCING STEEL (EPOXY COATED) 140,830.000 0.000
1B 0.000 0.00
0.83000 0.000 0.00
0385 606-11030 *BRIDGE RAIL TYPE 10M 500.000 0.000
LF 0.000 0.00
109.00000 0.000 0.00
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PCN: 11723-BID ESTIMATE RUN 10/27/2004
PROJECT: BR 0063-013 ESTIMATE NO: 0002 08:16:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 B-23-AW STRUCTURE
0390 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 100.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0395 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 9,416.000 0.000
SF 4,280.000 212,502.00
49.65000 4,280.000 212,502.00
0397 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS 94.900 94.900
LF 0.000 0.00
28.80000 94.900 2,733.12
CAT 0300 CURRENT AMT 1,317,744.12 $ 249,612.805S 414,952.52
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0305 700-70220 F/A PHONE SERVICE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,500.00000 1.000 12,500.00
0410 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
CAT 0400 CURRENT AMT 29,500.00 $ 0.00$ 29,000.00
PROJECT TOTAL CURRENT AMT 2,399,789.49 $ 303,945.80 $ 647,879.42




